COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2016

ESTI MATE SUMVARY 15: 20: 25
CONTI D C19399R ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 19399R- BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TI VE ALLOW 140 WORK DAYS
US 491 CORTEZ TO MCR 30 PERCENT TI ME: 60. 71 ORI G TI VE ALLOW 140 WORK DAYS
PRQJECT NO NHPP4912- 005
US 491 CORTEZ TO MCR 30
NAVE OF ROAD:
PRQIECT COUNTI ES: MONTEZUNVA
CONTRACTCR:
LAVBON CONSTRUCTI CN GO, PAY PER CD ENDI NG 09/ 24/ 2016 DATE TI ME STARTED 05/ 10/ 2016
20 SO. SUNSET STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 10/ 2016
P.Q BOX 1318 DATE AWARDED 03/ 31/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
L ONGVONT CO 80501- 58 (303) 444- 8680 DATE NOTI CE TO PROCEED 05/ 10/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,986, 016.89 PARTI Cl PATI NG $ 3, 388, 060. 36 $ 590, 501. 19
AWARD PRQJECT AM: $  5,797,085.30 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 48. 50% TOTAL EARNI NGS 3, 388, 060. 36 590, 501. 19
FUNDS AVAI LABLE: $  3,597,956.53 STOCKPI LED MATERI ALS 122, 365. 75 -7,571.35
GROSS EARNI NGS 3,510, 426. 11 582, 929. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE - 86, 641. 81 -11, 715. 03
SECURI TI ES ENCUMBERED 86, 641. 81 11, 715. 03
NET EARNI NGS 3,510, 426. 11 582, 929. 84
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 3,510, 426. 11 582, 929. 84
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 582, 929. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 250
ACRE 0. 000 0. 00
20, 000. 00000 0. 250 5, 000. 00
0010 202- 00000 Renoval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0015 202-00019 *Renoval of Inlet 6. 000 4. 000
EACH 0. 000 0. 00
785. 00000 4. 000 3, 140. 00
0020 202- 00035 *Renoval of Pipe 210. 000 115. 000
LF 0. 000 0. 00
155. 00000 115. 000 17, 825. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 1, 000. 000 761. 000
SY 0. 000 0. 00
14. 50000 761. 000 11, 034. 50
0030 202-00202 Renoval of CQutter 300. 000 145. 000
LF 0. 000 0. 00
15. 00000 145. 000 2,175.00
0035 202-00203 Renoval of Curb and Cutter 7, 000. 000 3, 174. 000
LF 167. 250 1, 881. 56
11. 25000 3, 341. 250 37,589. 06
0040 202- 00210 Renoval of Concrete Pavenent 49. 000 1.200
SY 0. 000 0. 00
20. 00000 1. 200 24.00
0045 202- 00212 Renoval of Concrete Pavenment (Special) 80. 000 45. 000
SY 0. 000 0. 00
30. 00000 45. 000 1, 350. 00
0050 202-00220 *Renoval of Asphalt Mat 43, 000. 000 21, 281. 000
SY 0. 000 0. 00
5. 00000 21, 281. 000 106, 405. 00
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 500. 000 0. 000
SY 43. 000 139.75

3. 25000 43. 000 139.75



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 15, 000. 000 5, 022. 000
SF 682. 700 2,048. 10
3. 00000 5, 704. 700 17,114.10
0065 202-00700 *Renoval of Light Standard 21.000 20. 000
EACH 0. 000 0. 00
850. 00000 20. 000 17, 000. 00
0070 202- 00705 *Removal of Light Standard Foundation 21.000 20. 000
EACH 0. 000 0. 00
800. 00000 20. 000 16, 000. 00
0075 202-00810 *Renoval of G ound Sign 23. 000 22.000
EACH 0. 000 0. 00
165. 00000 22.000 3, 630. 00
0080 202-00821 *Renoval of Sign Panel 17. 000 12. 000
EACH 0. 000 0. 00
37. 00000 12. 000 444. 00
0085 202- 04002 *Cl ean Cul vert 2. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0090 202- 04004 *Plug Cul vert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 000. 000 2,487.200
CY 0. 000 0. 00
31. 00000 2,487.200 77,103. 20
0100 203-00100 Mick Excavation 500. 000 135. 600
CY 0. 000 0. 00
45. 00000 135. 600 6, 102. 00
0105 203-01100 Proof Rolling 15. 000 3.500
HOUR 0. 000 0. 00
135. 00000 3.500 472. 50
0110 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00

155. 00000 0. 000 0. 00



CONTI D C19399R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203- 01565 Hydraul i ¢ Excavat or 65. 000 51. 500
HOUR 0. 000 0. 00
190. 00000 51. 500 9, 785. 00
0120 203-01582 Truck (Dunp) 75. 000 52. 200
HOUR 0. 000 0. 00
95. 00000 52.200 4,959. 00
0125 203- 01590 Front End Loader (Rubber Tire) 40. 000 31. 500
HOUR 0. 000 0. 00
145. 00000 31.500 4,567. 50
0130 203-01594 Conbi nati on Loader 100. 000 57. 000
HOUR 0. 000 0. 00
165. 00000 57. 000 9, 405. 00
0135 203-01597 *Pot hol i ng 120. 000 85. 300
HOUR 0. 000 0. 00
250. 00000 85. 300 21, 325. 00
0140 203-01622 *Sweepi ng (Wth Pickup Broom 40. 000 7.000
HOUR 8. 250 1, 361. 25
165. 00000 15. 250 2,516. 25
0145 203-02330 Labor er 185. 000 125. 000
HOUR 0. 000 0. 00
45. 00000 125. 000 5, 625. 00
0150 206- 00000 Structure Excavation 288. 900 288. 900
CY 0. 000 0. 00
32. 00000 288. 900 9, 244. 80
0155 206- 00065 Structure Backfill (FlowFill) 122. 000 5. 000
CY 0. 000 0. 00
125. 00000 5. 000 625. 00
0160 206- 00100 Structure Backfill (dass 1) 36. 000 0. 000
cY 32.800 3,116. 00
95. 00000 32.800 3,116. 00
0165 207-00205 Topsoi | 135. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00210 St ockpi | e Topsoi | 135. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0175 208-00002  *Erosion Log Type 1 (12 Inch) 1, 150. 000 749. 000
LF 20. 000 80. 00
4. 00000 769. 000 3,076. 00
0180 208-00020 *Silt Fence 800. 000 307. 000
LF 0. 000 0. 00
2. 00000 307. 000 614. 00
0185 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0190 208- 00052 *StormDrain Inlet Protection (Type I1) 150. 000 88. 000
LF 20. 000 720. 00
36. 00000 108. 000 3, 888. 00
0195 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 208-00103 *Renoval and Disposal of Sedinment (Labor) 25. 000 7.000
HOUR 3. 000 210. 00
70. 00000 10. 000 700. 00
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0210 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 208- 00206 *Erosion Control Supervisor 153. 000 86. 000
DAY 20. 000 5, 500. 00
275. 00000 106. 000 29, 150. 00
0220 210- 00011 *Reset Mailbox Structure (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19399R- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO. 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210- 00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 7.000 2.500
EACH 0. 000 0.00
185. 00000 2.500 462. 50
0235 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0240 210- 04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0.00
2, 750. 00000 1.000 2,750. 00
0245 210- 04050 Adj ust Val ve Box 20. 000 17. 000
EACH 0. 000 0.00
165. 00000 17. 000 2,805. 00
0250 212- 00006 *Seedi ng (Native) 1. 500 0.043
ACRE 0. 105 81. 90
780. 00000 0.148 115. 44
0255 212-00028 *Seedi ng (et ands) 0. 041 0. 020
ACRE 0.021 39. 69
1, 890. 00000 0.041 77.49
0260 212-00032 *Soi | Condi tioni ng 1. 500 0.043
ACRE 0. 105 55. 65
530. 00000 0.148 78.44
0265 213-00002 *Mil ching (Weed Free Hay) 1. 500 0. 063
ACRE 0. 086 89. 87
1, 045. 00000 0.149 155. 71
0270 213-00061 *Mil ch Tacki fier 300. 000 13. 000
LB 17. 000 68. 00
4. 00000 30. 000 120. 00
0275 215-00700 Transpl ant Sod 83. 000 83. 000
Sy 0. 000 0.00
53. 00000 83. 000 4,399. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 194. 000 0. 000
d ass
SY 194. 000 873. 00
4. 50000 194. 000 873. 00
0285 240- 00000 *WIdlife Biologist 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0290 304- 02000 Aggregate Base Course (C ass 2) 617. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0295 304- 06000 Aggregate Base Course (Cl ass 6) 1, 307. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0300 306-01000 Recondi ti oni ng 39, 788. 000 19, 893. 800
SY 0. 000 0. 00
12. 00000 19, 893. 800 238, 725. 60
0305 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 600. 000 18. 100
TON 195. 280 45, 890. 80
235. 00000 213. 380 50, 144. 30
0310 411-10255 *Enmul sified Asphalt (Sl ow Setting) 325. 000 0. 000
GAL 0. 000 0. 00
5.10000 0. 000 0. 00
0315 412-00800 *Concrete Pavenment (8 Inch) 41, 003. 000 19, 514. 300
Sy 1, 069. 400 62, 559. 90
58. 50000 20, 583. 700 1, 204, 146. 45
0315 MATERI AL ALLOMNCE Concr et e Aggregates 18, 352. 700
CcY -1, 069. 399 -3,133. 34
2.93000 17, 283. 301 50, 640. 07
0315 MATERI AL ALLOMANCE Dowel Bars and Tie Bars 18, 352. 700
CcY -1, 069. 400 -641. 64
0. 60000 17, 283. 300 10, 369. 98
0315 MATERI AL ALLOMANCE Dowel Bars and Tie Bars 18, 352. 691
cY -1, 069. 400 -588. 17

0. 55000 17,283. 291 9, 505. 81



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19399R-BI D ESTI MATE RUN
PRQIECT: NHPP4912- 005 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 MATERI AL ALLOMANCE Dowel Bars 18, 352. 690
cY -1, 069. 397 -620. 25
0. 58000 17, 283. 293 10, 024. 31
0315 MATERI AL ALLOMANCE Dowel Bar Baskets 18, 352. 690
cY -1, 069. 397 -620. 25
0. 58000 17, 283. 293 10, 024. 31
0315 MATERI AL ALLOMANCE Dowel Bar Baskets and Tie Bars 18, 352. 700
cY -1, 069. 400 -641. 64
0. 60000 17, 283. 300 10, 369. 98
0315 MATERI AL ALLOMNCE Haul i ng of Concrete Aggregates JC 18, 352. 702
Cust om
cY -1, 069. 403 -1, 326.06
1. 24000 17, 283. 299 21, 431. 29
0320 420-00112 Geotextile (Drainage) (dass 1) 2, 000. 000 756. 500
Sy 42.000 199. 50
4. 75000 798. 500 3,792.88
0325 420- 00520 Geogri d Pavenent Reinforcenent 500. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0.00
0330 506- 00206 Riprap (6 Inch) 250. 000 181. 000
Cy 0. 000 0. 00
240. 00000 181. 000 43, 440. 00
0335 506-00212 Riprap (12 Inch) 165. 000 104. 000
cY 28. 000 6, 580. 00
235. 00000 132. 000 31, 020. 00
0340 506-00412 Soil Riprap (12 Inch) 0. 000 0. 000
Cy 0. 000 0. 00
235. 00000 0. 000 0.00
0345 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0.00
0350 601- 03000 Concrete Cass D 29. 000 17. 600
cY 10. 250 11, 275. 00
1, 100. 00000 27.850 30, 635. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15:20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 601- 03020 Concrete Cass D (M scel | aneous) 30. 000 12. 300
CcY 0. 000 0. 00
950. 00000 12. 300 11, 685. 00
0360 602-00000 Rei nf orci ng Steel 1, 800. 000 793. 400
LB 866. 700 1, 950. 08
2. 25000 1, 660. 100 3,735.23
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
175. 00000 80. 000 14, 000. 00
0370 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 45. 000 45. 000
LF 0. 000 0. 00
350. 00000 45. 000 15, 750. 00
0375 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 105. 000 60. 200
Pl ace)
LF 0. 000 0. 00
145. 00000 60. 200 8, 729. 00
0380 603- 02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 174. 000 128. 000
(Conplete In LF 0. 000 0.00
190. 00000 128. 000 24, 320. 00
0385 603-05024 *24 | nch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
3, 610. 00000 0. 000 0. 00
0390 603-05048 *48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
6, 295. 00000 2.000 12, 590. 00
0395 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0400 604-19305 *Inlet Type R L 15 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
17, 500. 00000 2.000 35, 000. 00
0405 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15:20: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 31 in. M3S 225. 000 0. 000
LF 225. 000 11, 700. 00
52. 00000 225. 000 11, 700. 00
0415 606- 00705 Quardrail Type 7 (Special) 212.000 161. 000
LF 51. 000 11, 985. 00
235. 00000 212. 000 49, 820. 00
0420 606-00710 Quardrail Type 7 (Style CA) Precast 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0425 606- 01370 *Transi tion Type 3G 1. 000 0. 000
EACH 1. 000 2,410. 00
2, 410. 00000 1. 000 2,410. 00
0430 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
0435 607- 11525 *Fence (Plastic) 400. 000 255. 000
LF 0. 000 0. 00
3. 50000 255. 000 892. 50
0440 608-00010 Concrete Curb Ranp 26. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00
0445 608- 00015 Det ect abl e \\r ni ngs 72.000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 609- 21010 Curb and Qutter Type 2 (Section I-B) 2, 300. 000 0. 000
LF 25. 250 656. 50
26. 00000 25. 250 656. 50
0455 609- 21020 Curb and Qutter Type 2 (Section Il1-B) 6, 000. 000 1, 695. 500
LF 0. 000 0. 00
28. 00000 1, 695. 500 47, 474.00
0460 609- 24002 Qutter Type 2 (2 Foot) 400. 000 235. 000
LF 0. 000 0. 00
40. 00000 235. 000 9, 400. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19399R- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 609-60011  *Curb Type 6 (Section M 337. 000 0. 000
LF 94. 000 3,290. 00
35. 00000 94. 000 3,290. 00
0470 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 2, 819. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0480 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0485 612- 00021 *Del i neator (Type |) (Barrier) 9. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0490 613-00300 *3 Inch Electrical Conduit 700. 000 317. 000
LF 0. 000 0. 00
18. 00000 317. 000 5, 706. 00
0495 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 000. 000 4, 328. 000
LF 100. 000 1, 600. 00
16. 00000 4,428. 000 70, 848. 00
0500 613-01400 *4 Inch BElectrical Conduit (Plastic) 192. 000 123. 000
LF 0. 000 0. 00
21. 00000 123. 000 2,583.00
0505 613-10000 *Wring 1. 000 0. 300
LS 0. 300 10, 500. 00
35, 000. 00000 0. 600 21, 000. 00
0510 613-30300 *Li ght Standard Al unmi num (30 Foot) 4.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0515 613-30302  *Light Standard Al um num (30 Foot) (2-Arm) 17. 000 6. 000
EACH 7.000 16, 100. 00
2, 300. 00000 13. 000 29, 900. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0520 613-40010 *Light Standard Foundati on 21.000 9. 000
EACH 8. 000 16, 800. 00
2,100. 00000 17. 000 35, 700. 00
0525 613-40020 *Transforner Base Al unmi num 21. 000 6. 000
EACH 7.000 4, 550. 00
650. 00000 13. 000 8, 450. 00
0530 613-70250 *Luninai re H gh Pressure Sodium (250 Watt) 38. 000 12. 000
EACH 14. 000 7, 000. 00
500. 00000 26. 000 13, 000. 00
0535 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 119. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0545 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0550 614-01512 *Steel Sign Support (2-1nch Round) (Post) 132. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0560 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 147. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0565 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0570 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 61. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0575 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0.00
0580 614-10110 *LED Warning Sign System (_Signs) 3. 000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0585 615- 00150 Enbanknent Protector (Special) Type 5 2.000 1. 000
EACH 0. 000 0. 00
1, 325. 00000 1. 000 1, 325. 00
0590 625- 00000 *Construction Surveying 1. 000 0. 450
LS 0. 160 7,840. 00
49, 000. 00000 0.610 29, 890. 00
0595 625-00001 *Construction Surveying (Hourly) 25. 000 8.500
HOUR 0. 000 0. 00
240. 00000 8. 500 2,040. 00
0600 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 200, 000. 00
500, 000. 00000 1. 000 500, 000. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0.570
LS 0. 140 1, 750. 00
12, 500. 00000 0.710 8, 875. 00
0610 627-00011 *Pavenent Marking Paint (Waterborne) 173. 820 85. 820
GAL 88. 000 4, 400. 00
50. 00000 173. 820 8,691. 00
0615 627-00013 *Paverent Marking Paint (H gh Build) 7.000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0620 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 7,944. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0625 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 214. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19399R- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15:20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0630 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 1, 716. 000 0. 000
Symbol ) (1 nl ai d)
SF 0. 000 0.00
23. 00000 0. 000 0.00
0635 627-40013 *Met hyl Met hacryl ate Pavenent Marking (X Walk Stop 220. 000 0. 000
line)(Inl
) SF 0. 000 0. 00
18. 80000 0. 000 0. 00
0640 627-40015 *Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 15. 000 0. 000
GAL 0. 000 0.00
785. 00000 0. 000 0. 00
0645 630-00000  *Fl aggi ng 6, 000. 000 2,152. 750
HOUR 444,000 9, 768. 00
22.00000 2,596. 750 57, 128. 50
0650 630-00007  *Traffic Control Inspection 54. 000 32.000
DAY 10. 000 1, 500. 00
150. 00000 42.000 6, 300. 00
0655 630-00012  *Traffic Control Management 153. 000 83. 000
DAY 18. 000 11, 700. 00
650. 00000 101. 000 65, 650. 00
0660 630-80335 *Barricade (Type 3 MA) (Tenporary) 41.000 17. 000
EACH 0. 000 0.00
140. 00000 17. 000 2,380. 00
0665 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0670 630-80341  *Construction Traffic Sign (Panel Size A) 109. 000 11. 500
EACH 0. 000 0.00
47. 00000 11.500 540. 50
0675 630-80342  *Construction Traffic Sign (Panel Size B) 143. 000 30. 500
EACH 0. 500 23.50
47.00000 31. 000 1, 457. 00
0680 630-80344  *Construction Traffic Sign (Special) 600. 000 0. 000
SF 5.125 128.13
25. 00000 5.125 128.13



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 19399R- BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0685 630- 80350 *Vertical Panel 100. 000 25.500
EACH 0. 000 0. 00
26. 00000 25.500 663. 00
0690 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0695 630- 80359 *Portabl e Message Sign Panel 615. 000 311. 000
DAY 56. 000 1, 456. 00
26. 00000 367. 000 9, 542. 00
0700 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 97. 000
EACH 0. 000 0. 00
26. 00000 97. 000 2,522.00
0705 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 3. 000
EACH 0. 000 0. 00
37. 00000 3. 000 111. 00
0710 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0715 630- 80380 *Traffic Cone 100. 000 33.500
EACH 0. 000 0. 00
8. 50000 33.500 284.75
0720 630-85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0725 700-70010 F/ A M nor Contract Revisions 325, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 2,935.500 2,935.500
F A 0. 000 0. 00
1. 00000 2,935.500 2,935.50
0735 700-70013 F/ A Concrete Pavenent |ncentive 135, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15:20: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0740 700-70016 F/ A Fuel Cost Adjustnent 10, 000. 000 2,048. 270
F A 111. 070 111. 07
1. 00000 2,159. 340 2,159.34
0745 700-70018 F/ A Roadway Snoot hness | ncentive 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70021 F/ A On-The-Job Trai nee 2, 800. 000 0. 000
HOUR 1, 076. 000 1, 076. 00
1. 00000 1, 076. 000 1, 076. 00
0755 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70033 F/ A Vi deo Taping 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70060 F/ A Adjust WUilities 150, 000. 000 0. 000
FA 6, 782. 440 6, 782. 44
1. 00000 6, 782. 440 6, 782. 44
0770 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70589 F/ A Environnental Health & Safety Managenent 7,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 606-00721  Gdrail Ty 7 (Sty CC)(Spec) 306. 000 0. 000
LF 306. 000 54, 774.00
179. 00000 306. 000 54,774.00
CAT 0200 CURRENT AMI $ 6, 765, 252. 79 $ 528, 649.34 $ 3,402, 195. 61
CAT NO0201 CARPENTER WETLANDS M TI GATI ON
0780 201-00001 C earing and G ubbing 0. 800 0. 000
ACRE 0. 430 8, 600. 00
20, 000. 00000 0. 430 8, 600. 00
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PON: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0006 15: 20: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 CARPENTER WETLANDS M TI GATI ON

0785 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 305. 000 0. 000
cY 843. 000 26, 133. 00
31. 00000 843. 000 26, 133. 00
0790 207-00305 Wet | and Topsoi | 450. 000 0. 000
cY 216. 000 12, 960. 00
60. 00000 216. 000 12, 960. 00
0795 208-00002 *Erosion Log Type 1 (12 Inch) 150. 000 0. 000
LF 60. 000 240. 00
4. 00000 60. 000 240. 00
0800 208-00020 *Silt Fence 600. 000 0. 000
LF 480. 000 960. 00
2. 00000 480. 000 960. 00
0805 208-00520 Tenporary Stream Crossing 1. 000 0. 000
LS 0. 500 4, 250. 00
8, 500. 00000 0. 500 4, 250. 00
0810 210-01000 Reset Fence 75. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0815 212-00006 *Seedi ng (Native) 4. 500 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0820 212-00028 *Seedi ng (Wt ands) 0. 560 0. 000
ACRE 0. 000 0. 00
1, 890. 00000 0. 000 0. 00
0825 212-00032 *Soi | Condi tioning 4. 500 0. 000
ACRE 0. 000 0. 00
530. 00000 0. 000 0. 00
0830 213-00002 *Mil ching (Weed Free Hay) 5. 060 0. 000
ACRE 0. 000 0. 00
1, 045. 00000 0. 000 0. 00
0835 213-00061 *Mil ch Tacki fier 1, 012. 000 0. 000
LB 0. 000 0. 00

4. 00000 0. 000 0. 00



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 19399R-BI D ESTI MATE RUN 10/ 18/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0006 15:20: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CARPENTER WETLANDS M TI GATI ON
0840 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0.00
0845 214-01010 *Brush Layer Cutting 400. 000 0. 000
EACH 0. 000 0. 00
2. 75000 0. 000 0.00
0850 215-00600 *Transpl ant Pl ug 30. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0.00
0855 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 325. 000 1,137.50
3. 50000 325. 000 1,137.50
CAT 0201 CURRENT AMI  $ 148,314.10 % 54,280.50 $ 54, 280. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0860 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 750. 00000 1. 000 33, 750. 00
0865 620-00012 Field Laboratory (d ass 2) 2.000 1. 000
EACH 0. 000 0. 00
18, 500. 00000 1. 000 18, 500. 00
0870 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0400 CURRENT AMI  $ 72,450.00 $ 0.00$ 53, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 6,986, 016.89 $

582,929.84$ 3,510, 426.11



